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SSMP DEVELOPMENT PLAN AND SCHEDULE
FOR THE CITY OF LOS ANGELES TERMINAL ISLAND TREATMENT PLANT SANITARY SEWER SYSTEM

SSMP Component

Due Date

Work Element

Lead Bureau

Goal

11/2/2007

Sanitation

(in)

Organization

11/2/2007

(a) Authorized Representative

(b) Management and Organization Chart

(c) SSO Reporting Chain of Communication

Con Ad,
Engineering,
Sanitation

(iii)

Legal Authority

11/2/2008

(a) To Prevent lllicit Discharges into the System

(b) To Require Proper Design and Construction of Sewers

(c) To Ensure Access to Publicly Owned Portion of Lateral

(d) To Limit the Discharge of FOG and other Debris

(e) To Enforce Violations of Sewer Ordinances

Sanitation

(iv)

Operation and Maintenance
Program

11/2/2008

(a) Up-to-Date Map of the Sanitary Sewer System

(b) Preventative Maintenance Program

(c) Rehabilitation and Replacement Plan

(d) Training for Sanitary Sewer System Staff and Contractors

(e) Equipment and Replacement Part Inventory

Sanitation

v)

Design and Performance
Provisions

5/2/2009

(a) Design and Construction Standards and Specifications

(b) Procedures and Standards for Installation, Rehabilitation and Repair
Projects

Contract
Administration,
Engineering

(vi)

Overflow Emergency
Response Program

11/2/2008

(a) Proper Notification Procedures for SSOs

(b) Appropriate Response Program for SSOs

(c) Prompt Notification to Regulatory Agencies

(d) Emergency Response Plan and Appropriate Staff Training

(e) Emergency Operation Procedures such as Traffic and Crowd
Control

(f) Containment and Prevention Program for SSO Discharge into U.S.
Waters

Sanitation

(vii)

FOG Control Program

11/2/2008

(a) Implementation Plan and Schedule for Public Outreach

(b) Plan and Schedule for Disposal of FOG within the Service Area

(c) Legal authority to prohibit FOG discharges and prevent related
SSOs and blockages

(d) Requirement to install grease removal devices, and provision of
design standards and requirements for such devices

(e) Authority to inspect grease producing facilities, enforcement
authorities, and evidence of sufficient enforcement staff for FOG
ordinance

(f) Identification and maintenance scheduling of sewer sections prone
to FOG blockages

(g) Development and Implementation of source control measures for
FOG sources in above identified sections

Sanitation

(viil)

System Evaluation and
Capacity Assurance Plan

5/2/2009

(a) Sanitary Sewer System Evaluation

(b) Design Criteria

(c) Capacity Enhancement Measures

(d) Completion Schedule

Contract
Administration,
Engineering,
Sanitation

(ix)

Monitoring, Measurement,
and Program Modifications

5/2/2009

(a) Maintenance of information to prioritize SSMP activities

(b) Monitoring of implementation and effectiveness of SSMP elements

(c) Assessment of Preventative Maintenance Program

(d) Update of program elements based on evaluation

(e) Identification and illustration of SSO trends

Contract
Administration,
Engineering,
Sanitation

)

Program Audits

5/2/2009

(a) Identify key result areas and performance measures within SSMP.

(b) Develop criteria and procedures for measuring system performance
and Plan compliance.

(c) Develop criteria and procedure for measuring the effectiveness of
the Plan.

(d) Develop procedures for periodic Plan updates to address
deficiencies and needed improvements.

(e) Develop procedures for preparing and filing bi-annual Audit Reports

Sanitation

(x)

Communication Program

5/2/2009

Community Outreach / Feedback

Communication with Satellite Agencies

Sanitation




	SSMP Schedule

